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April 25, 1997

David Shelton :
Kaiser Hill Regulatory Interface, T1SOC
Kaiser-Hill L.L.C

Rocky Flats Environmental Technology Site

NOTIFICATION TO LEAD REGULATORY AGENCY (LRA) OF REMEDIATION
ACTIONS BEING CONDUCTED AT ROCKY FLATS ENVIRONMENTAL SITE
(RFETS) - CLG-064-97

PURPOSE

The purpose of this letter is to provide notification of planned remediation action regarding
Building 123 at RFETS.

DI ION

Building 123 has been identified to RMRS as part of its current work scope for
decommissioning. The following information is provided to you to assist in your
notification of the LRA as documented in the Rocky Flats Cleanup Agreement (RFCA).

This project, the decommissioning of Building 123, is funded for planning and preparation
in this fiscal year. This scope consists of characterization, planning and engineering,
asbestos abatement, furniture and equipment removal, and a Proposed Action
Memorandum (PAM) for the dismantiement and demolition of Building 123, removal or in
place stabilization of buried process waste lines, and remediation of contaminated soil
beneath or adjacent to the building. Site procedures will be utilized to assure compliance
in these actions.

The dismantlement of building systems/utilities and demolition will be completed between
October 1997 and January 1998, unless the project can be accelerated. The scoping
characterization is in progress and will be completed by April 30 with a copy provided to
you.

A scoping meeting was held April 1, 1997 between DOE, K-H, CDPH&E, EPA, and
RMRS. The following scoping was provided:

1. PAM will be completed for the Demolition and Dismantiement scope of Building 123
(B123). The removal of furniture and equipment/files associated with the current
scope of the groups operating Building 123 will not be covered by the PAM. The
asbestos abatement in B123 will be conducted outside the PAM.

2. The scope of this project will include the two IHSSs associated with that building.
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RESPONSE REQUIREMENTS

None required. If you have any further questions or concerns, please contact Gary Guinn

at X8043.

D~

C. L. “Vem” Guthrie, Acting Vice President
Engineering, Construction, and Decommissioning
Rocky Mountain Remediation Services, L. L. C.

GDG:slc

cc:
Kent Dorr - T130F
Mike Jennings - T130F
John Whiting - B130



